
DATE"
SUBJECT:
LOCATION:
POLLUTANT:
OCCURRENCE DATE:
ENVIRONMENTAL MEDIA AFFECTED:
SEVERITY:
CATEGORY:
SOURCE:
REGION:

ON SCENE COORDINATOR

SITUATION:

OCTOBER 26, 1985
POLREP #3, ASBESTOS SITE INVESTIGATION PROJECT
NASHUA, NEW HAMPHSIRE
ASBESTOS
UNKNOWN
GROUND, AIR, WATER
POTENTIAL MAJOR SDMS DocID 271381
DUMPING
JOHNS-MANVILLE CORPORATION, NASHUA, NH
EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON,MA

PAUL R. GROULX,

SOUTHERN NEW HAMPSHIRE ASBESTOS SITE INVESTIGATION PROJECT STATUS REPORT:

EPA STATUS

0 9,11,13 Lowell Rd. Hudson,N.H.
0 Shady lane Recreational Area
Nashua, N.H.

0 South Bank of the Nashua River
Nashua, N.H.

0 17 Broadview Avenue, Nashua, N.H.
(Fimble Door)

0 18 Ferry Street, Hudson, N.H.
(Exxon Company)

SITE STABILIZED AND COMPLETED 10/8/85
SITE STABILIZED AND COMPLETED 10/9/85

PHASE 1, Temporary cover and Fencing
installed to restrict access
COMPLETED 10/21/85

- PENDING EPA ACTION

- PENDING EPA ACTION

FISCAL 1986 SITE INVESTIGATION LIST SUBMITTED TO EPA FROM STATE OF N.H.
(re: 13 September 1985 to: Berger EPA from: Minichiello N.H.)

1. 25 WASON ROAD, HUDSON, N.H.
2. INDUSTRIAL DRIVE, HUDSON, N.H.
3. 40 RUSSELL AVENUE, NASHUA, N.H.
4. WEST BANK OF THE MERRIMACK RIVER, NASHUA, N.H.

5. 44 BROAD STREET, NASHUA,N.H.

6. NOWELL STREET, NASHUA, N.H.
7. OAKLAND AVENUE, 19 E. DUNSTABLE ROAD, NASHUA,N.H.
8. South Bank of the Nashua River, Nashua, N.H.

TAX MAP #011 lot 0079
TAX MAP #032 lot 0007
TAX MAP #007 lot 0075
TAX MAP #023 lot 0027
TAX MAP #024 lot 0018
TAX MAP #040 lot 0034
TAX MAP #071 lot 0002

TAX MAP #102 lot 0174
TAX MAP #109 lot 0036

*NOTE: THE SOUTH BANK OF THE NASHUA RIVER ASBESTOS SITE SHOULD BE INCLUDED
IN THIS LIST OF SITE FOR INVESTIGATION AND DERMINATION OF THE EXTENT
OF ASBESTOS, SURVEYING AND REFERENCE TO THE USAGE FOR FINAL
ENGINEERING DESIGNS FOR ADEQUATE STABILIZATION OF THE SITE. THIS
SITE IS PRESENTLY ONLY BEING FENCED AND MUST UNDERGO EXTENSIVE
WORK FOR SITE STABILIZATION DUE TO ITS LARGE AREA AND STEEP SLOPES



-2-

THE STATE DESIGNATED CONTACT IS PAMELA SPRAGUE (603) 271-4621

ACTION:

ON 18 OCTOBER 1985, THE EPA OFFICE OFFICIALLY RECIEVED FROM THE STATE
OF NEW HAMPSHIRE AN ADDITIONAL SITE TO BE ADDED TO THE ORIGINAL (7)seven
SITE PREVIOUSILY SUBMITTED TO EPA. THE SITE LOCATED ON 13 NIQUETTE DRIVE,
NASHUA, N.H.. TAX MAP B20, LOT//5.

THE EPA OSC AND THE STATE OF NEW HAMPSHIRE REPRESENTATIVE ON OCTOBER 16,
17 and 18 COMMENCED A JOINT FIELD INVESTIGATION AND DATA GATHERING
OPERATION, TO REVIEW AND INVENTORY THE NEWLY SUBMITTED SITES. ALL SITES
WERE INSPECTED WITH THE EXCEPTION OF 44 BROAD STREET, NASHUA. DUE TO
ACCESS AND SCHEDULING BY OWNER. TENTATIVE SITE VISIT IS 31 OCTOBER

EPA TECHNICAL ASSISTANCE TEAM IS COMPILING FIELD GENERATED DATA, WHICH
WAS COLLECTED FOR A COMPLETED TRIP REPORT WHICH WILL INCLUDE, LAB DATA
PHOTOGRAPHS, SITE SKETCH AND SAMPLING LOCATIONS ALONG WITH FIELD OBSERVATION
OF EXPOSED ASBESTOS OBSERVED.

IT SHOULD BE NOTED FOR THE RECORD THAT THE COMMUNITIES OF HUDSON AND
NASHUA, N.H. CONTAIN MORE ASBESTOS THE ANY ONE CAN IMIGINE
UPON EVERY INSPECTION, MORE ASBESTOS IS LOCATED OR IS OBSERVED DEPENDENT
UPON THE SEASON. FALL IS THE IDEAL TIME FOR INVESTIGATING THESE SITE, AND
IT IS HIGHLY RECOMMENDED TO THOSE WHO HAVE ANY INVOLVEMENT WITH THESE
PROJECTS, SPECIFICALLY IF FINANCIAL, TO VISIT NEW HAMPSHIRE WHILE THE
LEAVE ARE GONE.

IT SHOULD ALSO BE MENTIONED THAT THE STATE HAS DEDICATED MANY MAN HOURS
AND TIME, AND EVEN WITH EPA ASSISTANCE, MANY MORE RESOURCES WILL BE
REQUIRED TO DEAL WITH THIS TOPIC. THIS IS THE TIP OF THE ICEBERG

FUTURE:

OSC WILL REVIEW DATA FOR FURTHER EVALUATION PENDING LAB ANALYSIS.

OSC IS COORDINATING FOR COMPREHENSIVE SITE INVESTIGATIONS BY THE EPA
TECHNICAL ASSISTANCE TEAM AT THE SOUTH BANK OF THE NASHUA RIVER, IN
NASHUA, N.H. AN.D AT THE WEST BANK OF THE MERRIMACK RIVER, IN NASHUA, N.H.
THE COMPREHENSIVE SITE INVESTIGATION WILL INCLUDE SURVEY WORK TO IDENTIFY
PROPERTY OWNERS, GRID LAYOUT OF SITE FOR CORING TO DETERMINE THE EXTENT
OF THE ASBESTOS, AND SAMPLING TO GATHER INFORMATION AND DOCUMENT THE SITE
FOR OPTIONS AVAILABLE TO MITIGATE TO PROBLEM.

CASE PENDS



POLREP DISTRIBUTION LIST
Polrep: 3
Date: 10/26/85
Site: SOUTHERN N.H.

X_ National Response Center Asbestos Site
400 Seventh Street, S.W., Washington,B.C. 20590 Investigation Project

X_ U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X_ Mike Deland, Regional Administrator

X_ Paul Keough, Acting Deputy Regional Administrator

X_ Brook Cook, Office of Public Awareness

X_ Mel Holman, Director, Waste Management Division

X_ Heather Ford, Chief, Enforcement & Cost Recovery Section

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

Edward Conley

_X Donald Berger

_X Paul Groulx (OSC job file) original

_X_ POLREP FILE (office copy)

OTHERS
X

John Minichiello, Superfund Coordinator
State *bf New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

X
Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington,D.C. 20460


